
“Each of the three ARTS communities considered in the BFC and WFC 
assessments requires substantial advancements in each of the five “E” categories in 
order to become a candidate for BFC and WFC designation.  Each community, 
however, bears its own unique strengths that provide a useful building block for 
developing more bicycle- and walk-friendly communities.”
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Chapter Eight

Introduction
This chapter presents implementation strategies 
for achieving Bicycle- and Walk-Friendly 
Community (BFC and WFC) designations within 
the ARTS region, as well as the recommended 
projects of the Plan.  Proposed projects are 
also prioritized based on criteria identified 
by the Project Steering Committee and 
Project Team. Regional plans of this size are 
typically implemented over decades using 
a combination of private, local, state, and 
federal funding and participation. A deliberate 
phasing and prioritization strategy is required to 
effectively focus available funding, maximize 
funding and implementation, and meet 
the needs of the region, while also allowing 
flexibility to maximize completed projects.   

BFC and WFC Action Plans
As discussed in Chapter 3, each of the three 
ARTS communities considered in the BFC 
and WFC assessments requires substantial 
advancements in each of the five “E” 
categories in order to become a candidate for 
BFC and WFC designation.  Each community, 
however, bears its own unique strengths that 
provide a useful building block for developing 
more bicycle- and walk-friendly communities.  
The community assessments were conducted 
using the full applications for designation of the 
BFC and WFC programs, which are provided in 
Appendix C of this Plan.  Based on the answers 
provided for the application questions, the 
following is a list of near-term steps that each 
community can take to begin the process of 
improving its BFC and WFC applications:

• Adopt the regional Bicycle & Pedestrian 
Plan Update as the County’s/City’s Plan

• Appoint a bicycle coordinator and 
pedestrian coordinator within the County’s/
City’s existing staff

• Establish the Regional Bicycle and 
Pedestrian Committee (recommended in 
Chapter 5 of this Plan) as a collaborative 
body supporting regional progress as bike-
friendly and walk-friendly communities.

• Adopt a bicycle parking ordinance

• Adopt a “complete streets” policy

• Inventory bike parking spaces in the 
community, including those at civic 
buildings and public places

• Inventory ADA curb ramps on sidewalks

• Track investment in bicycling and walking 
facilities

• Identify sources of funding for bicycle and 
pedestrian projects and programs

• Include community groups and private 
sector partners in the BFC and WFC 
discussions

The non-infrastructure recommendations 
of this Plan provide relatively inexpensive 
means of improving and raising public 
awareness and adding to the safety and 
enjoyment of bicycling and walking in the 
ARTS region. Because of their minimal expense 
and importance to supporting bicycle and 
pedestrian travel and thereby increasing 
activity, all of the recommended programs 
and policies should be considered short- or 
medium-term priorities.   The non-infrastructure 
recommendations of this Plan are designed for 
implementation within two years of adoption of 
the Plan.  

While the vast majority of infrastructure and 
policy recommendations fall within the 
exclusive jurisdiction of ARTS and its member 
jurisdictions, many program recommendations 
can, and should, fall under the banner of 
outside agencies, private sector partners, and 
nonprofit organizations.  

Prioritization and Implementation
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Nonprofit organizations that may want a 
role in implementing community programs 
in the ARTS region are identified in Chapter 
6 as existing and potential partners.  A 
collaborative approach to implementing 
and sustaining bicycling and walking 
programs contributes to the broader vision of 
fostering a strong advocacy community and 
culture.  Additionally, the minimal expense 
associated with most programs offers the 
unique opportunity for multiple, varied sectors 
of the community to contribute to the larger 
bicycle friendly and walk friendly community 
campaigns.  

While every community will need to follow 
its own distinct path toward improving the 
local bicycling and walking environment, the 
following timeline provides a framework for 
ARTS communities to achieve BFC and WFC 
status:

August 2012: Adopt Regional Bicycle & 
Pedestrian Plan Update.

Summer 2012: Assemble and organize the 
regional bicycle and pedestrian committee.

August 2012:  In coordination with start 
of school year and fall weather, launch 
at least one new program based on the 
recommendations of the Bicycle & Pedestrian 
Plan Update.

September 2012: Coordinate and host annual 
bicycle and pedestrian counts.

October 2012: Map and analyze count data to 
determine key findings.

January 2013: Review priority network and 
policy recommendations of the Bicycle & 
Pedestrian Plan Update and develop a strategy 
for implementing new facilities and improved 
policies during the 2013 calendar year.

Early Spring 2013: Develop, plan and promote 
Bike Month activities for May.

April 2013: Use springtime weather as a 
launching point to introduce at least one new 
program based on the recommendations of 
the Bicycle & Pedestrian Plan Update. 

May 2013: Promote Bike Month regionally with 
events in each ARTS community. 

Summer 2013:  Develop a Safe Routes to School 

Plan that involves regional collaboration and 
local support.  

August 2013: In coordination with start of school 
year and fall weather, launch new programs 
based on Bicycle & Pedestrian Plan Update 
recommendations and the goals of the Safe 
Routes to School regional Plan.

September 2013: Coordinate and host annual 
bicycle count

January 2014: Review priority network and 
policy recommendations of the Bicycle & 
Pedestrian Plan Update and develop a strategy 
for implementing new facilities and improved 
policies during the 2014 calendar year.

Early Spring 2014: Develop, plan and promote 
Bike Month activities for May.

March 2014: Assess progress by reviewing 
Bicycle Friendly and Walk Friendly Community 
application and citing changes to the answers 
for each application question.  Create a 
strategy for making further BFC and WFC 
improvements that will bolster the applications.

May 2014: Promote Bike Month regionally with 
events in each ARTS community.

June/July 2014: Apply for a Walk Friendly and 
Bicycle Friendly Community designations 

Infrastructure Improvement Prioritization
The infrastructure recommendations of this 
Plan include 741 miles of new greenways 
and bikeways to increase the network 
connectivity of the ARTS region and to create 
a comprehensive, safe, and logical network 
for bicyclists and pedestrians. It is important 
to note, however, that all recommended 
projects of the Plan are important for the 
comprehensive bikeway and walkway network 
and should be implemented when funding 
and political conditions warrant. To gauge 
the relative importance of recommended 
improvement projects, the Project Steering 
Committee developed evaluation criteria to 
identify and prioritize each proposed project. 
The criteria highlight the features of a bicycle 
and pedestrian network most important to ARTS 
residents and rank projects against each other 
as an indication of their relative importance. 
Through this approach, the best possible future 
bicycling and walking network is determined.
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Project Evaluation Criteria
Table 8-1 shows the evaluation criteria used to prioritize potential projects, as well as the possible 
scores (0 – 5) and the total potential values.  While all of the projects are important to the 
development of ARTS regional bicycling and walking network, focusing on the most viable and 
publicly supported projects can build momentum and set the groundwork for future investments. 
The ratings within each category were considered together to prioritize projects. Projects fulfilling 
the greatest number of evaluation criteria received higher scores, correspondingly leading to 
higher rankings within the overall list. Any of these projects can proceed when funding and political 
conditions warrant.

Table 8-1: Project Evaluation Criteria

Criteria Scoring Weights Available Points

Proximity to Attractors/Destinations

Access to public or private school (K-12) Yes = 2; No = 0

16 pts.

Direct access to existing/planned transit route or stop Yes = 2; No = 0

Direct access to major employment centers Yes = 2; No = 0

Direct access to mixed-use areas or shopping centers Yes = 2; No = 0

Direct access to University/College Yes = 2; No = 0

Direct access to Central Business District Yes = 2; No = 0

Access to public places (parks, libraries, civic uses) Yes = 2; No = 0

Transit Stop within 1/2 mile radius Yes = 1; No = 0

Direct access to higher density residential areas Yes = 1; No = 0

Connectivity

Completes gap in existing bicycle or pedestrian facility Yes = 4; No = 0

14 pts.

Removes barrier in route Yes = 3; No = 0

Regional connection and/or major roadway/river Xing Yes = 3; No = 0

Connects 2 or more communities Yes = 2; No = 0

Connects residential area to business/commercial area Yes = 1; No = 0

Project supports economic development/tourism Yes = 1; No = 0

Safety / Health / Quality of Life

Improves locations where bicycle or pedestrian 
crashes/fatalities have occurred 

Yes = 4; No = 0

14 pts.

Is the improvement on a high volume road Yes = 2; No = 0

Is the improvement separated from vehicular traffic Yes = 2; No = 0

Provides speed reduction or traffic calming benefits Yes = 2; No = 0

Improves physical activity Yes = 2; No = 0

Improves air quality/offers environmental benefits Yes = 2; No = 0

Feasibility

Improvement is on or adjacent to roadway project 
contained in the ARTS 2035 LRTP.

Yes = 5; No = 0

10 pts.
Improvement has full or partial funding, or is likely to be 
funded

Yes = 3; No = 0

Improvement was recommended during the public 
outreach process/or is contained and supported in a 
local plan

Yes = 2; No = 0
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Priority Projects and Cost Opinions
This section identifies the highest priority areas 
for pedestrian improvements, the top 50 ranked 
bikeway and greenway projects throughout 
the ARTS region, and priority bicycle parking 
locations. First- and second-tier projects are 
described in Tables 8-2 through 8-6.  The top 
50 ranked bikeway and greenway projects 
were determined based on the evaluation 
criteria and prioritization matrix described in 
the previous section. All remaining proposed 
projects not listed in Table 8-6 are within the 
third-tier. Based on extensive research, analysis, 
and public input in the preparation of this plan, 
the entire list of projects proposed within this 
Plan have evidenced merit. Third-tier projects 
play an important role in completing the vision 
of the bicycling and pedestrian network, but 
should be considered long-term projects based 
on their limited ranking within the prioritization 
matrix.

GDOT, SCDOT, and member jurisdictions of 
ARTS will be the implementing agencies for 
on-street facilities.   Cities and Counties within 
ARTS should coordinate with GDOT and SCDOT 
on the design and implementation of these 
facilities. In most cases, implementation of bike 
lanes on GDOT and SCDOT roadways will be 

completed through scheduled resurfacing 
projects. GDOT and SCDOT will incur most 
of the street resurfacing costs. The added 
incremental costs for bike lane symbols and 
signage will be borne locally.

Walkway Network Priority Zones
Chapter 7 describes the pedestrian network 
prioritization method used to identify a 
hierarchy of pedestrian infrastructure needs 
throughout the ARTS region.  The results of the 
refined pedestrian suitability analysis provide 
regional priorities for pedestrian infrastructure.  
Table 8-2 provides local pedestrian priority 
zones within each primary member county of 
ARTS, based on the regional analysis.  

This Plan recommends that ARTS and its 
member jurisdictions prioritize improvements 
to the pedestrian infrastructure in the zones 
listed in Table 8-2.  The results of the refined 
pedestrian suitability analysis reflects a 
composite ranking score of both supply 
(existing infrastructure) and demand 
(pedestrian activity), thus priority investments 
in these areas could range from intersection 
safety upgrades to new sidewalk construction, 
and from improved sidewalk maintenance 
to enhanced pedestrian amenities (such as 
lighting, street furniture, etc).  
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Table 8-2: High Priority Walkway Network Improvement Zones

County Priority Zone Identifiers/Boundary Corridors

Augusta-Richmond 
County

W.S. Hornsby School Zone East Cedar Street - Laney Walker Blvd - Lovers 
Lane - Sand Bar Ferry Road 

South Central Augusta 15th Street – Laney Walker Blvd – MLK Jr. Blvd

Wrightsboro Road Corridor Wrightsboro Road from Marks Church Road to 
Highland Avenue

West Central Augusta Wrightsboro Road – Broad Street – 15th Street – 
Heard Avenue

Hephzibah School Zones Hephzibah Middle School and Hephzibah High 
School; Hephzibah High Freshman Academy and 
Graham School

Columbia County

Westmont Elementary School 
Zone

Oakley Pirkle Corridor and connecting residential 
streets

Columbia Road Corridor Columbia Road Corridor from Washington Road 
to Old Belair Road and connecting residential 
streets

Furys Ferry Road Furys Ferry Road Corridor from Evans to Locks 
Road to Hardy McManus Road

Southeast Grovetown Katherine Street to Gordon Highway

Flowing Wells Road Flowing Wells Road from Washington Road to 
Wheeler Road

Washington Road Corridor Washington Road North of Columbia Road

Aiken County

York Street – Rutland Crossing York Street Corridor and Rutland Drive Corridor 
and connecting residential streets near that 
intersection

Northwest Aiken School Zone Hampton Avenue from SC 19 to North Carolina 
Avenue and streets connecting to and 
between Aiken High School and surrounding 
neighborhoods

Virginia Acres Park Zone Residential street east and north of Virginia Acres 
Park 

South Aiken Full extent of Whiskey Road, Silver Bluff Road, and 
East Pine Log Road south of Aiken’s city center

West Central North Augusta Residential streets west of Georgia Avenue from 
Spring Grove Avenue to Bluff Avenue 

Burnettown Central Anthony Drive and connecting streets
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Table 8-3: High Priority Bicycle Parking Locations

Rank Citizen Priorities for Bicycle Parking Locations

Priority Locations in Georgia 

1 • Augusta Downtown

• Augusta State University

• Georgia Health Sciences University

2 • Augusta Canal

• Augusta Mall

• Lake Olmstead

3 • Augusta Exchange Shopping Center

• Evans Town Center

• Fort Gordon

• General shopping/grocery/gyms

• Savannah Rapids Pavilion

Priority Locations in South Carolina

1 • Aiken Downtown

• Aiken Mall

• Aiken Regional Hospital

• Richland Ave. Wal-Mart, Aiken

• Hitchcock Woods

• O’Dell Weeks Activity Center

• University of South Carolina-Aiken

Bicycle Parking Priorities
Beyond priority bikeway projects, increasing 
bicycle parking is an area-wide priority project.  
Bicycle parking should be expanded as the 
bikeway network is expanded.  This Plan 
recommends three priority action steps to 
achieve this and to ensure a wide network of 
bicycling parking locations that will serve the 
broad population of bicyclists.  

• As described in the Policy 
Recommendations of Chapter 6, this Plan 
recommends that ARTS assist communities in 
adopting local policies to ensure long-term 
investment in bicycle parking throughout 
the region.   

• Secondly, this Plan recommends that ARTS 
and its member jurisdictions ensure that 

bicycle parking is provided at all publicly 
owned buildings and facilities.  This includes 
all public schools, civic buildings (such as 
libraries), government offices, recreation 
facilities, and others.

• Thirdly, ARTS and the communities within 
ARTS should partner with local landowners 
to prioritize bicycle parking at locations 
cited as priority destinations for bicyclists 
through the public outreach process of 
this Plan.  Requests by the general public 
provide an appropriate gauge of bicycle 
parking needs and unmet demand.  Priority 
locations for bicycle parking identified in the 
public outreach process are shown in Table 
8-3. 
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Rank Citizen Priorities for Bicycle Parking Locations

2 • Citizens Park

• North Augusta Greeneway

• Whiskey Road

Planning Level Cost Opinions
This section provides general planning-level cost opinions for a variety of facility types, as well as 
the specific planning-level cost estimates of the top 50 ranked projects of the regional greenways 
and bikeways network recommended in this Plan.  The following is a summary of the fully burdened 
costs of sidewalks and different bikeway facility types. All costs are total installed costs that include: 
planning and engineering, environmental, and contingency.

Table 8-4: Pedestrian Facility Type Planning Level Cost Estimates 

Sidewalk, Drainage, C&G - one side of roadway

Item Description Unit Quantity Unit Price Total Notes

Standard Concrete Curb and 
Gutter

LF
5,280 $18.00 $95,040.00

 

Sidewalk SF 31,680 $5.00 $158,400.00 6’ Wide

12 Inch Storm Sewer Pipe, 10’ 
deep LF 2,640 $70.00 $184,800.00

Storm System Pipe, 
Including Trenching/
Backfill, half total costs

Storm Manhole EA 9 $2,800.00 $24,640.00
Every 300’, half total 
costs

Standard Catch Basin EA 18 $1,500.00 $26,400.00 Every 300’ 

Construction cost per mile    $489,280.00  

Fully burdened cost per mile 
(25% contingency)    $831,776.00  

Fully burdened cost per LF    $157.53  

Sidewalk Widening - one side of roadway

Item Description Unit Quantity Unit Price Total Notes

Sidewalk SF 10,560 $5.00 $52,800.00 2’ 

Construction cost per mile    $52,800.00  

Fully burdened cost per mile 
(25% contingency)    $89,760.00  

Fully burdened cost per LF    $17.00  
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Table 8-5: Bicycle, Greenway, and Traffic Calming Planning Level Cost Estimates

Bikeway/Traffic Calming Facility Cost Materials Additional Costs*

Greenway/Multi-use path (per mile) $800,000.00
Construction, 
signing 30%

Bike lane: restriping as retrofit (per mile) $15,000.00 Striping and signing 20%

Bike lane: restriping w/ resurfacing project 
(per mile) $ 8,000.00 Striping and signing 20%

Bike lane: widening on street with curb & 
gutter (per mile; minimum) $250,000.00 Roadway widening 40%

Bike lane: add pavement; no curb (per 
mile with resurfacing) $28,000.00

Asphalt, striping, 
signing 20%

Buffered bike lane: restriping w/resurfacing 
project (per mile) $12,000.00 Striping and signing 20%

Buffered bike lane: widening on street with 
curb & gutter (per mile; minimum) $254,000.00 Roadway widening 40%

Buffered bike lane: add pavement; no 
curb (per mile with resurfacing) $32,000.00

Asphalt, striping, 
signing 20%

Bike route (per mile) $2 ,000.00 Signing 15%

Shared lane marking (per mile) $6,500.00 Signing, markings 15%

Inverted ‘U’ bicycle rack (ea) $200.00 Rack 15%

“Share the Road” signs (ea) $100.00 Signs, posts 15%

Shared lane marking (ea) $200.00
Stencils (20 per 
mile) 15%

Wayfinding/destination sign (ea) $150.00 Signs, posts 15%

Loop detectors (two) $1,500.00
Detector, stencil, 
labor

$300 for 
calibration only

Colored bike lane ( square foot 
thermoplastic) $4.50

Traffic circle (ea) $40,000.00
Concrete curb, 
landscaping 15%

Diverter (ea)
$15,600.00 - 
$40,000.00

Concrete curb, 
landscaping 15%

Bike box (ea) $5,000.00 Thermoplastic, signs 15%

Advanced stop line (ea) $225.00 15%

Bicycle/pedestrian bridge (linear foot) $150.00 15%

*  Planning and engineering, environmental, and contingency

Priority Project Cost Opinions
The cost of greenway and bikeway facilities significantly varies by facility type, as shown in Table 
8-5. For example, the addition of shared lane markings (sharrows) to an existing roadway requires 
few changes to the existing roadway, but provides no exclusive space for bicycle use. By contrast, 
a separated multi-use path provides a far greater level of separation from the roadway, but at a 
greater fiscal burden. Table 8-6 below is a summary of the fully burdened costs of the 50 highest 
ranked bikeway and greenway projects recommended in this Plan.  It is important to note that 
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all recommended projects of the Plan are 
important for the comprehensive bikeway 
network.  ARTS and the counties, cities, 
and towns within its boundaries should be 
opportunistic in implementing bikeway and 
greenway projects as opportunities arise, rather 
than focusing exclusively on implementation 
of highly ranked projects.  For example, the 
18-mile Euchee Creek Greenway in Columbia 
County will serve a central role in creating a 
connected network of bikeway facilities and is 
a regional priority with near-term opportunities 
for implementation.

Table 8-6: Augusta Regional Transportation 
Study Bicycle Pedestrian Plan Cost Estimates

Summary of Projects

No. Project Name Project Cost

1 E Pine Log Road Greenway $1,320,800

2 MLK - 15th St Greenway $1,258,400

3 University Parkway 
Greenway

$4,264,000

4 East Buena Vista Ave Bike 
Lanes

$12,096

5 15th Street Bikelanes $4,320

6 US 1 Paved Shoulders $325,248

7 5th Street Shared Lane 
Markings

$1,346

8 Atomic Rd. Greenway $551,200

9 North Belair Road Bike Lanes $30,240

10 Columbia Road Buffered 
Bike Lanes

$1,436,624

11 Flowing Wells Rd Bike Lanes $441,000

12 Wrightsboro Rd. Paved 
Shoulders

$137,760

13 S Aiken Lane $416,000

14 SC 19 $700,000

15 West Aiken Greenway $5,158,400

16 15th Street Buffered Bike 
Lanes

$2,880

17 13th Street Bridge - Augusta- 
Richmond County

$1,271

18 Ellis Street $2,440

19 Wrightsboro Road $511,000

20 Telfair Street $14,203

21 Jefferson Davis Hwy $1,934,400

22 Collier Street $400

23 13th Street Bridge – Aiken 
County

$1,346

24 Belvedere Clearwater Rd $16,320

25 Belvedere Clearwater Rd $2,194,000

26 E Buena Vista Avenue $436,800

27 5th Street Bridge $126,786

28 Central Avenue $17,760

29 Georgia Ave $27,456

30 Henry Street $1,980

31 Knox Ave $770,000

32 McDowell Street $3,120

33 Bransford Ave - McAnally St $620

34 US 1 $228,480

35 15th Street $143,500

36 4th Street $1,880

37 Broad Street $14,520

38 Broad Street $9,000

39 Central Avenue $1,495

40 James Brown Boulevard $2,990

41 James Brown Boulevard $5,681

42 Laney Walker Boulevard $22,848

43 E. Martintown Rd $270,400

44 Olive Road $16,224

45 University Parkway $367,500

46 Old Evans Road $906,500

47 Belvedere Rd. $655,200

48 Windsor Spring Road $5,085,600

49 10th Street $1,160

50 Wrightsboro Road $12,384

Total Cost for Projects $29,865,578

Priority Project Description Sheets
This section provides project description sheets 
for the four highest priority projects within each 
of the three largest Counties in the ARTS region: 
Aiken County, Augusta-Richmond County, 
and Columbia County.  The four highest priority 
projects were identified through evaluation 
criteria and prioritization process already 
described.  These 1-page project description 
sheets provide an excellent tool for future 
implementation funding applications.
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Reference Map

Project Description

Existing Issues:

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

• Extremely high number of crashes along this route

• Schools along corridor do not have good bicycle/
pedestrian access

Project Benefits:

• Enhances safety by providing bicyclists with 
separated path, allowing children to access 
destinations

• Provides access to multiple schools and Virginia 
Acres Park
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East Pine Log Road

Project Limits:

Silver Bluff Road to Trailwood Ave

Project Length: 1.27 miles

Improvement Type:
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Implementation Type:

Off-Street 

Average Daily Traffic:

Current: 24,600  2035 est: 26,918

Prioritization Score: 28

Estimated Cost: $1,320,800
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Reference Map

Project Description

Existing Issues:

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

• High number of crashes along this route

• Schools along corridor do not have good bicycle/
pedestrian access

Project Benefits:

• Enhances safety by providing bicyclists with 
separated path, allowing children to access 
destinations

• Provides access to multiple schools and colleges

• Will ultimately connect the Savannah River 
Greenways with planned greenway system on SR 56, 
leading south.
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Average Daily Traffic:

Current: 14,250  2035 est: 24,823

Prioritization Score: 27

Estimated Cost: $1,258,400
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Project Name

Project Limits:

Improvement Type:

Implementation Strategy:

Estimated Cost:

Right of Way Needs:

Project Description

Existing Issues:

Project Benefits:

Reference Map

Greenway

Project Description

Existing Issues:

• No bicycle facilities currently exist to get from 
University of South Carolina Aiken to Aiken’s 
greenway to the east.

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles

Project Benefits:

• Enhances safety by providing bicyclists with 
separated path

• Provides access to multiple schools and South 
Carolina State University

• Extends the Aiken greenway System

• Creating a greenway loop around Aiken can provide 
an economic benefit as it would become a bicycle 
touring destination.
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University Parkway

Project Limits:

Robert M Bell Parkway to SC 19

Project Length: 4.1 miles

Improvement Type:

Greenway 

Average Daily Traffic:

2035 est: 11,612

Prioritization Score: 26

Estimated Cost: $4,264,000



Introduction

Prioritization and Implementation | 8-183

Bicycle and Pedestrian Plan Update

Carolina Bay
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Project Name

Project Limits:

Improvement Type:

Implementation Strategy:

Estimated Cost:

Right of Way Needs:

Project Description

Existing Issues:

Project Benefits:

Reference Map

Striped Bike Lane

Project Description

Existing Issues:

• Buena Vista Ave is a major east west route 
connecting desired cycling routes.

• The safety analysis conducted determined that 
Buena Vista Ave was a concentrated location for 
bicycle crashes in the region.

Project Benefits:

• Provides access to school and N. Augusta Recreation 
Facilities and Waterworks Park

• Enhances safety by providing bicyclists with 
separated path, allowing children to access 
destinations

• Key connector in planned greenway and bicycle 
network
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East Buena Vista Avenue

Project Limits:

Riverside Boulevard to Georgia 
Avenue

Project Length: 0.4 miles

Improvement Type:

Striped Bike Lane

Average Daily Traffic:

2035 est: 3,702

Prioritization Score: 26

Estimated Cost: $12,096
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Reference Map

Project Description

Existing Issues:

• No bicycle facilities currently exist to get from this 
section of the Greenways along the Savannah River 
to Broad St. and the Savannah Levee-Lock and 
Damn Rd. Greenway

• No bicycle facilities connect the John C. Calhoun 
Overpass and Broad St.

Project Benefits:

• This short segment of roadway is a critical link 
between the river greenways and Broad St.

• Connects critical gaps in current greenway system

• Enhances safety by providing bicyclists with 
dedicated travel lanes, and a direct route between 
segments of the greenway system

• Will ultimately connect the Savannah River 
Greenways with the 15th St/MLK Greenway.

• Ability to implement quickly and cost effectively 
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Striped Bike Lane

15th Street

Project Limits:

John C. Calhoun Overpass to Broad 
Street

Project Length: 0.2 miles

Improvement Type:

Striped Bike Lane

Implementation Strategy:

Lane Narrowing

Average Daily Traffic:

Current: 18,910  2035 est: 21,796

Prioritization Score: 25

Estimated Cost: $4,320



Introduction

Prioritization and Implementation | 8-185

Bicycle and Pedestrian Plan Update

Paved Shoulder

Reference Map

Project Description

Existing Issues:

• US 1 is the main route between Aiken and North 
Augusta and has many destinations which bicyclists 
wish to access. 

• Currently safety issues may arise between bicyclists 
and motorized vehicles without a separate space to 
ride.

Project Benefits:

• Provides direct access to many destinations

• Enhances safety by providing bicyclists with a space 
to ride separated from motorized vehicles

• Ability to implement quickly and cost effectively 

• Paved shoulders improves safety for all road users, 
lengthens pavement life and reduces maintenance 
costs 
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US Highway 1

Project Limits:

Old Aiken Road to Augusta Road

Project Length: 9.7 miles

Improvement Type:

Paved Shoulder

Implementation Type:

Road Widening

Average Daily Traffic:

2035 est: 30,578

Prioritization Score: 25

Estimated Cost: $325,248
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Reference Map

Project Description

Existing Issues:

• This short segment of roadway is a critical link 
between Broad St. and the 5th St. Bridge crossing into 
N. Augusta.

• No bicycle facilities currently exist to get from this 
section of Broad St to the Greenways along both 
sides of the Savannah River.

Project Benefits:

• Provides direct access to 5th St. Bridge and 
Savannah River Greenways from downtown Augusta.

• Connects residential to commercial activities

• Enhances safety by providing bicyclists with a 
designated location on the roadway.

• Ability to implement quickly and cost effectively 
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Savannah River

Shared Lane Marking

5th Street

Project Limits:

Broad Street to 5th Street Bridge

Project Length: 0.18 miles

Improvement Type:

Shared Lane Marking

Implementation Strategy:

Add Marking

Average Daily Traffic:

Current: 5,100  2035 est: 10,152

Prioritization Score: 25

Estimated Cost: $1,346
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Project Name

Project Limits:

Improvement Type:

Implementation Strategy:

Estimated Cost:

Right of Way Needs:

Project Description

Existing Issues:

Project Benefits:

Reference Map

Greenway

Project Description

Existing Issues:

• No bicycle or pedestrian facilities currently exist 
along this roadway segment

• Safe and convenient bicycle and pedestrian 
connections to the Palmetto Parkway Greeneway 
are needed

 Project Benefits:

• Enhances safety by providing bicyclists and 
pedestrians with a separated path, allowing all 
ages and abilities to access destinations

• Provides access to the Palmetto Parkway 
Greeneway

• Connects residential communities and commercial 
areas to one another and to the Greeneway
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Atomic Road

Project Limits:

Buena Vista Avenue to Old 
Edgefield Road

Project Length: 0.53 miles

Improvement Type:

Greenway

Average Daily Traffic:

Current: 4900 2035 est: 12,154

Prioritization Score: 25

Estimated Cost: $551,200
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Reference Map

Project Description

Existing Issues:

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

• There is no north-south bicycle facility in this part of 
county and North Belair Rd leads to Evans to Locks 
Road, which is a popular destination due to the 
greenway beginning there.

Project Benefits:

• Connects residential to schools

• Enhances safety by providing bicyclists with 
dedicated travel lanes, separated from high 
motorized vehicle traffic

• Will ultimately connect Columbia Rd. with the Evans 
to Locks Rd Greenway.

• Will ultimately connect to Augusta via planned 
bicycle facilities crossing 1-20.

• Can be implemented quickly and inexpensively
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North Belair Road

Project Limits:

Columbia Rd. to Town Park Blvd.

Project Length: 1.7 miles

Improvement Type:

Striped Bike Lane

Implementation Strategy:

Lane Narrowing

Average Daily Traffic:

Current: 24,690  2035 est: 22,685

Prioritization Score: 18

Estimated Cost: $30,240
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Reference Map

Project Description

Existing Issues:

• No bicycle facilities currently exist to go west into 
through Columbia County. 

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

Project Benefits:

• Enhances safety by providing bicyclists with 
dedicated travel lanes, with extra separation from 
motorized vehicles

• Ultimately this will connect to the Euchee Creek 
Greenway creating numerous loop opportunities and 
encouraging riding and tourism in the area.

• Ability to implement quickly and cost effectively 
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Reference Map

Project Description

Existing Issues:

• No bicycle facilities currently exist to get from 
Columbia Rd to Wheeler Rd to access schools.

• Direct link to Augusta needed

Project Benefits:

• Enhances safety by providing bicyclists with 
dedicated travel lanes, separated from motorized 
vehicles

• Connects residential to schools

• Will ultimately connect to proposed bikelanes on 
Wheeler Rd. crossing into Augusta. 
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Current: 14,210  2035 est: 13,990

Prioritization Score: 16

Estimated Cost: $441,000
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Reference Map

Project Description

Existing Issues:

• Wrightsboro is the main route between Aiken and 
Grovetown

• Without physical separations, safety issues may arise 
between bicyclists and motorized vehicles.

Project Benefits:

• Provides direct route to Grovetown and Harlem

• Enhances safety by providing bicyclists with a space 
to ride separated from motorized vehicles

• Ability to implement quickly and cost effectively 

• Paved shoulders improves safety for all road users, 
lengthens pavement life and reduces maintenance 
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Project Length: 4.1 miles

Improvement Type:
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Road Widening

Average Daily Traffic:

Current: 9,860  2035 est: 13,865

Prioritization Score: 16

Estimated Cost: $137,760
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Funding Options
Federal Funding Programs
There is no dedicated federal funding source 
for just bicycle and pedestrian improvements. 
However, there are several federal funding 
programs that can be used to finance bicycle 
and pedestrian facilities. The following provides 
a list of federal funding programs that could 
be used to fund the bicycle and pedestrian 
improvements in the ARTS area:

•	 Transportation Enhancement Funds - This 
program provides funding for a range of 
enhancement-related activities including 
facilities for pedestrians and bicycles. Within 
the state of Georgia, the Transportation 
Enhancement (TE) program is a competitive 
grant program, with application deadlines 
every two years. Nationally, this program 
has been the largest federal source that 
funds bicycle and pedestrian projects.

•	 Congestion Mitigation and Air Quality 
Improvement Program (CMAQ) Funds – 
This program funds transportation projects 
to improve air quality and reduce traffic 
congestion in areas that do not meet air 
quality standards. The ARTS area is currently 
in attainment, however if new rules are 
implemented by the Obama Administration 
it is anticipated that the ARTS area would 
be designed a nonattainment area. As with 
other federal funding sources, MPOs that 
have made cycling and walking priorities in 
their planning will have an easier time using 
CMAQ funds on bike/ped projects. A large 
share of federal bike/ped funding comes 
from CMAQ. According to FHWA, the pro-
gram accounted for nearly 10 percent of 
all Federal-Aid Highway Program funding 
obligated to bicycle and pedestrian proj-
ects between 1992 and 2008, making it the 
second largest federal source for bicycle 
and pedestrian funds after Transportation 
Enhancements (TE).

•	 Surface Transportation Program Funds - This 
program provides funding for bicycle and 
pedestrian facilities. STP funds can be used 
on any roadway classified higher than a 
local road or a rural minor collector. Q23 
funds are specifically for urbanized areas 
and are allocated based on population.

•	 Highway Safety Improvement Programs 
(HSIP) – This Program was created under 
the 2006 transportation authorization law, 
SAFETEA-LU, as one of the core Federal-Aid 
funding sources. HSIP funds safety projects 
aimed at reducing traffic fatalities and 
serious injuries. Bike and pedestrian safety 
projects are eligible for HSIP funding. All 
public roads – including state, county and 
local roads – are eligible for HSIP funding. 
Examples of eligible projects include bike 
lanes, roadway shoulders, crosswalks, other 
intersection improvements and signage.

•	 Section 402 State and Community Highway 
Safety Grants – This federal grant program 
provides funds for education, enforcement 
and research programs designed to reduce 
traffic crashes, deaths, injuries, and prop-
erty damage. Under Section 402, bike and 
pedestrian safety programs are eligible to 
receive funding. In many areas, Section 402 
is overlooked as a funding source and is 
rarely used for bike and pedestrian projects.

•	 Safe Routes to School Program – This pro-
gram was established by Congress in July 
2005. The Federal Highway Administra-
tion administers the Safe Routes to School 
program funds and provides guidance and 
regulations about SRTS programs. Federal 
SRTS funds are distributed to states based on 
student enrollment, with no state receiving 
less than $1 million per year. SRTS funds can 
be used for both infrastructure projects and 
non-infrastructure activities.

•	 Transit Funds (5309, 5307, 5311, and 5310) 
– These funds can be used for bicycle and 
pedestrian transit amenities such as shelters, 
bicycle racks on vehicles, and bicycle stor-
age at stations or transfer centers.

State Funding Programs
State funding programs for bicycle and 
pedestrian improvements are limited. Georgia 
and South Carolina DOTs do not provide 
dedicated funds for physical bicycle or 
pedestrian improvements. In both states, the 
DOTs incorporate bicycle and pedestrian 
friendly elements into planned or programmed 
improvement projects as they move through 
the design and construction stages. There are 
several of these types of projects in the ARTS 
area that will benefit from this policy and it is 
crucial that bicycle and pedestrian 
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facilities be reviewed during the planning 
and programming process to ensure these 
improvements are identified early in the 
process.

Regional Funding Programs
During the 2010 Georgia General Assembly, 
House Bill 277 (HB 277) was passed and it was 
signed into law by Governor Purdue. The 
enacted law, The Georgia 2020 Transportation 
Act, permits by statute referenda developing 
12 Regional Commissions that cover all of 
Georgia and imposes on a 1 percent sales 
tax for 10 years to fund a list of transportation 
projects, which may include all modes of 
transportation. The referenda will occur on 
July 31, 2012. If passed by voters, Augusta-
Richmond County and Columbia County 
will receive transportation funding from 
this new funding source and some of the 
nondiscretionary fund may be eligible to fund 
bicycle and pedestrian improvements.

Local Funding Sources 
There are limited local funding programs that 
provide financing opportunities for bicycle 
and pedestrian enhancements. Generally, 
local funds are utilized to satisfy local match 
requirements of using federal funding sources 
listed earlier. However, Georgia and South 
Carolina law provide counties a local tax 
option to fund a variety of improvements, 
including transportation.

In Georgia, voters in Augusta-Richmond 
County and Columbia County have historically 
approved a one cent Special Purpose Local 
Option Sales Tax (SPLOST) referendum.  This 
local funding source provides direct funding 
to construct transportation projects, including 
bicycle and pedestrian improvements, in both 
counties. 

In South Carolina, the referendum on Round 
3 of the Aiken County Capital Projects Sales 
Tax was passed in November 2010. The ballot 
included funding for Greeneway related 
projects by both the City and Aiken County. 

Financial Plan
During the development of the ARTS 2035 
Long Range Transportation Plan, MPO staff 
coordinated with GDOT, SCDOT, and other 
local jurisdictions to identify transportation 
revenue that are reasonably expected over 
the next 25 years, which govern how and 

when projects will be financed. Actual funding 
availability over the next 25 years will depend 
largely upon future actions and public policy 
directives initiated at the federal and state 
levels. Today, most roadway, bicycle, and 
pedestrian projects in the ARTS area are 
financed through federal, state, and local 
funds which are mostly derived from taxes on 
fuel, fees from vehicle registration, and local 
option sales taxes. To bring ARTS/Aiken County 
Bicycle and Pedestrian Study to reality, a 
thorough plan for funding a number of needed 
bike and pedestrian improvements is required.  
The purpose of this section is to address 
this issue by identifying funding sources to 
implement a five-year bicycle and pedestrian 
plan.

Federal planning statutes require that Long 
Range Transportation Plans must be financially 
constrained, which means that the estimated 
cost for all LRTP multimodal transportation 
improvements cannot exceed the amount 
of reasonably expected revenues projected 
from identified federal, state, and local funding 
sources. This requirement ensures that the LRTP 
is based upon realistic assumptions and can be 
implemented.

The ARTS 2035 LRTP was approved in 
September 2010 and is a financially constrained 
document that includes funding for bicycle 
and pedestrian improvements over the 
next 25-years. As discussed in the previous 
prioritization section, the ARTS/Aiken County 
Bicycle and Pedestrian Study has identified 
and prioritized numerous projects throughout 
the study area.  In total, these projects exceed 
the amount of anticipated available funding 
to implement these projects. Similar to the 
ARTS 2035 LRTP, the Bicycle and Pedestrian 
Five-Year Financial Plan is based upon realistic 
assumptions.   Table 8-7 (next page) provides 
a summary of the bicycle and pedestrian 
constrained funds listed in the ARTS 2035 LRTP, 
annual funding, and the five-year constrained 
plan. Since the ARTS area includes Georgia 
and South Carolina and funding levels and 
sources are different in each state, the financial 
plan shows the amount of funding for each 
state over the next five-years. The amounts are 
in 2012 dollars, not Year-of-Expenditure dollars.
Thus, the Short-Term Implementation Plan for 
Georgia (Augusta-Richmond and Columbia 
Counties) totals $13.5 million while South 
Carolina’s (Aiken County) totals $1.9 million to 
implement top priority projects.
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Table 8-7: Bicycle and Pedestrian Funding

State
2035 LRTP Total Bicycle and 
Pedestrian Funding Annual Funding

Five-year Constrained 
Plan

Georgia $67,676,740 $2,707,070 $13,535,348

South Carolina $9,809,124 $392,365 $1,961,825

Total $77,485,864 $3,099,435 $15,497,173
Source: ARTS 2035 LRTP

Five-Year Implementation Plan 
Getting bicycle and pedestrian projects 
funded opens the door programming future 
multimodal projects. Thus, identifying the best 
project candidates that have the greatest 
positive impact on improving bicycle and 
pedestrian safety, connectivity, and mobility is 
crucial to the success implementing this plan. 
There is adequate federal funding available 
to support the priority projects identified in this 
plan.  However, when trying to access federal 
funds it is crucial to work with local funding 
decision makers. During the development of 
this plan, local county and city planners were 
involved throughout the planning process.  This 
will be helpful because ARTS cannot program 
federal funds unless local agencies are willing to 
sponsor projects and provide a 20 percent local 
match. To improve the chances of leveraging 
federal funds to construct and implement the 
Five-Year Program highlighted in this Plan, the 
following must occur:

•	 Secure the support of local elected officials, 
such as mayors, commissioners, and council 
members;

•	 Make the case to implement bicycle and 
pedestrian projects to agency leadership, 
such as labor, economic development, 
parks and recreation, etc.;

•	 Identify sources of local funds for the re-
quired 20 percent match to access federal 
formula funds, such as the local option sales 
tax;

•	 Research if in-kind donations are allowed to 
be used for local match and if so maximize it 
to its fullest; and

•	 Find allies, including transportation, health, 
and environmental partners in your commu-
nity to lobby on enhancing the bicycle and 
pedestrian system in the ARTS area.

In the short term, the approach to implementing 
an expanded bicycle and pedestrian network 
must consider what is achievable and realistic 
given foreseeable funding. The implementation 
plan is based on the goals and objectives 
developed during the beginning of this study. 
The general priority of projects in Georgia and 
South Carolina, as shown in Table 8-8, Table 8-9, 
and Table 8-10, should be followed, except in 
cases where there are opportunities to combine 
bike and pedestrian improvements with 
other capital improvement projects, such as 
resurfacing, roadway widening, or new location 
roadway projects.

Table 8-8 provides the list of projects included in 
the Five-Year Implementation Plan in Augusta-
Richmond County and Columbia County. The 
estimated cost to construct and implement this 
Five-Year Plan totals $10.2 million.  
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Table 8-8: Implementation Plan - Georgia

Priority Project Name Cost Treatment
2 MLK - 15th St From Olive Rd to Government Rd. $1,258,400 Multi Use Path

5 15th Street John C. Calhoun Overpass to Broad St. $4,320 Striped Bike Lanes

7 5th Street From Broad St. to 5th St. Bridge $1,346 Shared Lane Marking

9 North Belair Road Columbia Rd to Town Park Rd $30,240 Striped Bike Lane

10 Columbia Road Old Belair Rd to Washington Rd $1,436,624 Striped Bike Lane

11
Flowing Wells 
Road 

Wheeler Rd to Columbia Rd
$441,000

Striped Bike Lane

12 Wrightsboro Rd. Jimmy Dyess Pkwy to Lewiston Rd $137,760 Paved Shoulders

16 15th Street Pope Avenue to Walton Way $2,880 Buffered Bike Lane

17 13th Street Bridge
Georgia Ave (SC) to Broad Street (GA)

$1,271
Shared Lane Marking

18 Ellis Street James Brown Blvd to E Boundary Street $2,440 Bike Route

19 Wrightsboro Road Belair Road to North Leg Road $511,000 Striped Bike Lane

20 Telfair Street Oak Street to 11th Street $14,203 Shared Lane Marking

27 5th Street Bridge
Riverwalk Marina to Jefferson Davis 
Hwy

$126,786
Multi Use Path

28 Central Avenue
Monte Sano Avenue to Druid Park 
Avenue

$17,760
Buffered Bike Lane

30 Henry Street Fleming Avenue to Bransford Road $1,980 Bike Route

32 McDowell Street Arsenal Ave to Merry Street $3,120 Bike Route

33
Bransford Avenue  
- McAnally Street

Merry Street to Emmett Ave
$620

Bike Route

35 15th Street Government Road to Central Avenue $143,500 Striped Bike Lane

36 4th Street
Laney Walker Boulevard to Broad 
Street

$1,880
Bike Route

37 Broad Street 10th Street to US 1 $14,520 Buffered Bike Lane

38 Broad Street 15th Street to 10th Street $9,000 Buffered Bike Lane

39 Central Avenue Druid Park Avenue to 15th St. $1,495 Shared Lane Marking

40
James Brown 
Boulevard

Twiggs Street to Laney Walker 
Boulevard

$2,990
Shared Lane Marking

41
James Brown 
Boulevard

Walton Way to End of James Brown 
Blvd

$5,681
Shared Lane Marking

42
Laney Walker 
Boulevard

E Boundary Street to 15th St.
$22,848

Striped Bike Lane

44 Olive Road Heard Ave to Gordon Highway $16,224 Striped Bike Lane

46 Old Evans Road
Washington Road S to Washington 
Road N

$906,500
Striped Bike Lane

48
Windsor Spring 
Road

Tobacco Road to GA Highway 88
$5,085,600

Multi Use Path

49 10th Street Wrightsboro Road to Dantignac Street $1,160 Bike Route

50 Wrightsboro Road
Druid Park Avenue to James Brown 
Blvd

$12,384
Striped Bike Lane

 TOTAL $10,215,532
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Table 8-9 provides the list of prioritized projects 
included in the Five-Year Implementation 
Plan for Aiken County. The estimated cost to 
construct and implement this Five-Year Plan 
totals $1.7 million. While this total is below the 
projected $1.9 in the 2035 ARTS LRTP, additional 
funds should be allocated to developing the 
bicycle route network, such as extending the 
Collier Street bike route to Henry Street and 
Boardman Road (see Table 7-6 Recommended 
Bicycle Routes, in Chapter 7), and/or toward 
the total cost of high priority projects identified 
in the Extended Implementation Plan, 
shown below, in Table 8-10.  The Extended 
Implementation Plan lists high priority projects 
in order of the preferred sequencing for 
implementation.

As noted earlier, there are potential funding 
sources available, which the County can 
request and apply for to construct priority 
projects. As funding is identified, the County will 
construct as many projects as possible over the 
next five years that improve connectivity and 
encourage increased bicycle and pedestrian 
activity.  Specifically, this Plan recommends 
that the County pursue additional funding 
for implementation of projects shown in 
Table 8-10.  Where possible, the County will 
capitalize on cost efficiencies by implementing 
proposed bike and pedestrian improvements 
(as identified in Chapter 7) in conjunction 
with other capital improvement projects, such 
as resurfacing, roadway widening, or new 
location roadway projects.
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Table 8-9: Five-year Implementation Plan – South Carolina
Priority Project Name Project Cost  Corridor Segment Project Type

1 E Pine Log Road 
Greenway

$1,320,800 Silver Bluff Road to Trailwood Ave Multi-Use Path

4 East Buena Vista Ave $12,096 
(funded)

From Riverside Blvd to Georgia Ave Bike Lane

8 Atomic Rd. Greenway $551,200 
(funded)

From Buena Vista Ave to Old 
Edgefield Road

Multi Use Path

22 Collier Street $400 Henry Street to E Pine Log Road Bike Route

23 13th Street Bridge $1,346 Georgia Ave (SC ) to Broad Street 
(GA)

Shared-lane 
marking

24 Belvedere Clearwater 
Rd

$16,320 Edgefield Road to Palmetto 
Parkway

Striped Bike Lane

29 Georgia Ave $27,456 13th Street Bridge to Knox Ave Striped Bike Lane

45 University Parkway $367,500 Richland Avenue W to Robert M 
Bell Parkway

Striped Bike Lane

Total Cost for Projects $1,733,822 (Does not included funded projects)

Table 8-10: Extended Implementation Plan – South Carolina
Priority Project Name Project Cost  Corridor Segment Project Type

3 University Parkway 
Greenway

$4,264,000 From Robert M Bell Pkwy to SC 19 Multi Use Path

6 US 1 $325,248 Old Aiken Rd. to Augusta Rd. Paved Shoulders

13 S Aiken Lane $416,000 E Pine Log Road to Corporate 
Parkway

Multi Use Path

14 SC 19 $700,000 Hampton Avenue to Shiloh Heights 
Road

Striped Bike Lane

15 West Aiken Greenway $5,158,400 Greenville Road to Highland Park 
Avenue

Rail with Trail

21 Jefferson Davis Hwy $1,934,400 E. Martintown Road to Revco 
Road

Greenway

25 Belvedere Clearwater 
Rd 

$2,194,000 Palmetto Parkway to US 1 Multi Use Path

26 E Buena Vista Avenue $436,800 Floyd Ave to Atomic Rd Multi Use Path

31 Knox Ave $770,000 E Martintown Road to Edgefield 
Road

Striped Bike Lane

34 US 1 $228,480 Rutland Dr. to ARTS Boundary Paved Shoulders

43 E. Martintown Rd $270,400 E Buena Vista Avenue to US1 Multi Use Path

47 Belvedere Road $655,200 US 1 to Augusta Road Multi Use Path

Total Cost for Projects $17,352,928 



8-198 | Prioritization and Implementation

Augusta Regional Transportation Study

Non-infrastructure Improvement 
Prioritization
The programs recommended in this Plan are 
a relatively inexpensive method for improving 
and raising public awareness and adding to 
the safety and enjoyment of bicycling and 
walking in the ARTS region. Because of their 
minimal expense and importance to supporting 
the bicycle travel and thereby increase usage, 
all of the recommended programs and policies 
are designated for short- or medium-term 
implementation, shown below as first- and 
second-tier priorities. A comprehensive and 
diversified approach to programs and policies 
is essential to growing the community and 
culture of bicyclists and pedestrian in the 
ARTS region.  Thus, both first-tier and second-
tier lists include an appropriate combination 
of mutually reinforcing strategies that reach 
diverse audiences.

First-tier Programs, Policies, and Evaluation
First-tier non-infrastructure recommendations 
are programs and policies that have the 
highest impact for the lowest cost. Short-term 
priority projects are listed below, distinguished 
by those programs that offer immediate 
opportunities through continuation and 
expansion of existing programs and those that 
will be strategies new to the ARTS region.

Continued and expanded efforts:

• Safe Routes to School

• Safe Streets Save Lives

• Annual Count Program

New efforts:

• Issue Focused Safety Campaign

• Regional Bicycle and Pedestrian Committee

• Car Free Street Events

• Weekend Walkabouts

• Facilities Inventory Program

• Police Training Program

This Plan recommends implementing first-tier 
programs, policies, and evaluation within nine 
months of adoption of the Plan.

Second-tier Programs, Policies and Evaluation
Second-tier non-infrastructure 
recommendations are programs and policies 
that may take time to plan and implement, 
due to cost, political will or other factors, or 
particularly benefit from building upon first-
tier successes.  Medium-term priority projects 
include:

• Bike Month Activities

• Professional Driver Training

• Regional Plan for Bicycle and Pedestrian 
Collision Reduction 

• Dedicated Funding Source

This Plan recommends implementing second-
tier programs, policies, and evaluation within 18 
months of adoption of the Plan.

Non-infrastructure Improvement 
Implementation
The non-infrastructure recommendations of 
this Plan are designed for implementation 
within three years of adoption of the Plan.  
While the vast majority of infrastructure and 
policy recommendations fall within the 
exclusive authority of ARTS and its member 
jurisdictions, many program recommendations 
can, and should, fall under the banner of 
outside agencies, private sector partners, and 
nonprofit organizations.  In the ARTS region, 
nonprofit organizations that may want a role 
in implementing community programs include: 
Augusta Wheel Movement, Aiken Bicycle Club, 
Healthy Augusta, YMCA, Central Savannah 
River Area Regional Commission, Eat Smart 
Move More Aiken, Georgia Bikes, and Palmetto 
Cycling Coalition, among others.  

A collaborative approach to implementing 
and sustaining bicycling and walking programs 
contributes to the broader vision of fostering 
a strong bicycling and walking advocacy 
community and culture.  Additionally, the 
minimal expense associated with most 
programs offers the unique opportunity for 
multiple, varied sectors of the community 
to contribute to the larger bicycle friendly 
community campaign.  

For each non-infrastructure recommendation 
of the Plan, Table 8-11 outlines the timeline 
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for implementation and the frequency of the 
program’s occurrence.  The fourth column 
provides a scaled estimation of potential cost 
for implementing the program.  Programs such 
as Safe Streets Save Lives, the Regional Bicycle 
and Pedestrian Committee, and the Regional 
Plan for Bicycle and Pedestrian Collision 
Reduction, primarily require a commitment of 
staff or volunteer time and build on existing 
resources.  Those programs are identified as 
low-cost programs that require minimal initial 
investment.  Other programs require staff 
and/or volunteer time as well as funding for 
marketing materials, special events, or other 
components.  

With adoption of this Plan, ARTS will use the 
timeline provided in Table 8-11 to begin 
implementing new programs and policies.  As 
part of that process, ARTS will recruit partner 
agencies and organizations to assist in the 
implementation of (and future maintenance 
and expansion of) recommended programs.

Table 8-11: Implementation plan for non-infrastructure recommendations

Strategy Commencement Duration; Occurrence Cost Range
Safe Routes to School Immediate Ongoing $$

Safe Streets Save Lives Immediate Ongoing $

Issue Focused Safety 
Campaign

August 2012 1-2 months; Every Two Years $$ 

Regional Bicycle  and 
Pedestrian Committee

August 2012 Ongoing $

Car Free Street Events September 2012 Monthly during Spring or Fall; 
Occurring Annually

$$$

Weekend Walkabouts September 2012 Monthly during Spring or Fall; 
Occurring Annually

$$

Annual Count Program September 2012 Annual $-$$

Facilities Inventory Program January 2013 Ongoing $-$$

Police Training Program January 2013 Every Three Years $$$

Bike Month Activities May 2013 Annual $$-$$$

Professional Driver Training June 2013 Every Three Years $$$

Regional Plan for Bicycle and 
Pedestrian Collision Reduction

June 2013 Ongoing $

Dedicated Funding Source October 2013 Ongoing $$$




